

**MACOMB COUNTY  
SPF SIG PHASE II IMPLEMENTATION TIMELINE  
2008-2010**

<b>January</b>	<b>February</b>	<b>March</b>
----------------	-----------------	--------------

Implementation Plan  
Submission 1/30/08

Implementaion Plan  
ODCP Review and Approval

RFP Developed

<b>April</b>	<b>May</b>	<b>June</b>
--------------	------------	-------------

RFP Issued  
Preproposal Meeting

RFP Proposals Returned  
Review Committee Meets  
Proposals Chosen

Advisory Council and Board  
Review and Approval  
Project Award and Initiation

<b>July</b>	<b>August</b>	<b>September</b>
-------------	---------------	------------------

Project set-up and Staff  
Interviews

All Staff Hired  
Training and Orientation  
Cultural Competence  
Training

Meet with PIRE on Evaluation  
Schedule Community  
Meetings - 2 Communities  
Develop Initial Strategy Plan

**Year Two 2008-09**

Expand to 4 communities

**Year Three 2009-10**

Expand to 6 communities